

Phase I Datasets

Data Upload - 11/1/05

- All site's with Phase I data should have data uploaded to SRB using human upload scripts and have all clinical data for these subjects in their HIDs.
- Sites that still need to finish: BWH, Iowa, and NM

HID Testing

Regression Dataset - 11/7/05 (Pease, Ozyurt)

- Still need timestamps from varchar for multiple item questions
- Various bugs in forms

Human Upload Scripts

Add FMRI QA to Upload – 11/1/05 (Keator)

- Add QA calls to upload scripts
- Test derived data storage in HIDs

Segment “helper” Scripts – 11/20/05 (Keator/Wei)

- Uses XML template files for human upload and adds segment times for automatic segment insertion into the HIDs

Image Analysis

Stimulus Timing Files – 11/3/05 (Gadde)

- Investigate solutions to automatic extraction of timing information from EPrime data files.
- Present findings at our regular VTCs

Integration of FIPS Results into Upload – 1/15/06 (Keator, Wei, Greve)

- What information goes into DB from first level analysis?
- Pipeline metadata

HID GUI

FMRI QA Data Viewer - ??? (Ozyurt)

- Viewing FMRI QA data from within the HID web application

Assessment Forms (fix problems) – 10/31/05 (Wei)

- SES – socio-economic scale
- BDI Beckman form

Assessment Forms (Testing and Readiness for Data Input) – 10/31/05 (Wei)

CVS Update

Existing Data Backup – 10/27/05 (Ozyurt)

- Commit data backup code to CVS BIRN/dbutils

Phase II Datasets

Data Upload (Part 1) – 12/1/05 (All Clinical Collection Sites)

- Upload 5 complete cases – includes image data on SRB and clinical data in HIDs

Data Upload (Part 2) – 1/10/06 (All Clinical Collection Sites)

- Upload ALL phase II datasets